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Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT:       DAAE07-00-C-M021

MODIFICATION:   P00028 (TPF for M88A2 HERCULES Vehicle System)

PROGRAM:        TOTAL PACKAGE FIELDING (TPF) Bradley, Combat Systems Logistics Division, M113, M88, M9ACE, & PM Bridging

1.  This document is contract modification P00028 to contract DAAE07-00-C-M021.  The purpose of the contractual action is to exercise an

option for an additional 4,792 hours of Total Package Fielding (TPF) support for the M88A2 HERCULES Vehicle System, pursuant to Special

Provision H-18.  In addition, this contractual action extends the Period of Performance for M113 TPF services under CLIN 0002AF and

outlined in Work Directive M113 FOV 01-00, Revision 3 to 31 December 2004 at no cost to either party.

2.  This contract modification impacts the contract amount.  For funding, administrative and page substitution purposes, this

modification follows prior modification P00027.  This modification increases the funding for CLIN 0003 and increases the total contract

amount by $219,138.00 from the prior amount of $7,566,201.42 to a new total of $7,785,339.42.  The allocation of this funding increase

is as follows:

                                 Prior                This Change              Total                                 _____                ___________              _____

     Estimated Cost           $7,139,461.86          $ 206,727.00           $7,346,188.86

     Fixed Fee                $  426,739.56          $  12,411.00           $  439,150.56                               ____________           ___________            ____________

     Cost Plus Fixed Fee      $7,566,201.42          $ 219,138.00           $7,785,339.42

3.  This modification acquires an additional 4,792 man-hours of support to accomplish Total Package Fielding (TPF) support efforts

for the M88A2 HERCULES Vehicle System.

4.  This modification serves as written notice pursuant to Special Provision H-18, that the Government is acquiring 4,792 man-hours

of Total Package Fielding Support. These hours are being acquired under the following SubCLIN:

         SubCLIN           Prior          This Change          Total                          ______          ___________          _____

         0003AE                0           4,792               4,792

5.  Special Provisions B-4-1 and H.18 allow the Government to add man hours provided:

    a.  Such hours do not exceed a cumulative maximum of 36,000.

    b.  The hourly cost and fixed fee is appropriate to the estimated cost and fixed fee(s) established for the entire 118,000 man

        hours.

    c.  The option is exercised prior to 18 Oct 2005.

6. This action is exercising the following option for 4,792 hours, at $45.73 per hour.  Based on contractor input, the estimated

costs associated with this contractual action will be at the negotiated rate of $45.73 ($43.14 estimated cost and $2.59 fixed fee).

This modification obligates a total of $219,138.00 based on the following:

    a.  Estimated Cost   4,792 hours x $43.14   =    $  206,727.00

    b.  Fixed Fee        4,792 hours x $ 2.59   =    $   12,411.00                                                     _____________

    c.  CPFF                                         $  219,138.00

    d.  TOTAL                                        $  219,138.00

7.  This  contract modification also extends the Period of Performance for M113 TPF services under CLIN 0002AF and outlined in Work

Directive M113 FOV 01-00, Revision 3 to 31 December 2004 at no cost to either party.

8.  The parties to this agreement acknowledge that the contract is changed as set forth below:

    a.  Revision of Paragraph H-18 and addition of new SubCLIN 0003AE to reflect the updated data and additional funding resulting

        from this action.

    b.  Revision of Section B, CLIN 0002AF to reflect the extension of the Period of Performance for M113 TPF services to

        31 December 2004 at no cost to either party.

    c.  Section G is revised to add the appropriation and administrative data for these actions.

9.  Except as provided herein, all other terms and or conditions of this contract shall remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 025 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0002AF        SERVICES LINE ITEM                                                                           $        434,094.00              __________________                                                                            __________________

              NOUN: M113 TPF ADMIN SUPPORT

              PRON: 7228C27372    PRON AMD: 02    ACRN: AV

              AMS CD: 31200496011

                TOTAL PACKAGE FIELDING FOR M113 VEHICLES                                    Estimated Cost:     $409,500.00

                INCLUDING COSTS FOR MATERIALS AND TRAVEL                                    Fixed Cost:         $ 24,594.00

                                                                                            CPFF:               $434,094.00

                NOUN:  CONTRACTOR SHALL FURNISH ALL THE SUPPLIES

                AND SERVICES TO ACCOMPLISH THE TASK SPECIFIED IN

                SECTION C "SCOPE OF WORK", AND AS AMENDED.

                LEVEL OF EFFORT 14,560 HOURS (OPTION TIME PERIOD)

                12 TO 24 MONTHS AFTER ORIGINAL AWARD

                REFERENCE CONTRACT CLAUSE H-17                ______________________________

                PRIOR M113 OPTION HOURS              67,137

                OPTION HOURS THIS ACTION             (9,877)

                TOTAL M113 OPTION HOURS REMAINING    57,260

                Modification P00021:                ___________________

                9,877 Hrs  X  $43.95            $434,094.00

                      TOTAL ESTIMATED COST:     $409,500.00

                      FIXED FEE:                $ 24,594.00

                      TOTAL COST:               $434,094.00

                Modification P00028 extends the Period of

                Performance for M113 TPF services on this

                CLIN to 31 December 2004

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2004

                            $       434,094.00
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0003AE        SERVICES LINE ITEM                                                                           $        219,138.00              __________________                                                                            __________________

              NOUN: TPF SUPPORT M88A2

              PRON: P136L0522T    PRON AMD: 01    ACRN: AY

              AMS CD: 31203700016

                TOTAL PACKAGE FIELDING FOR M88 HERCULES                                      Estimated Cost:     $206,727.50

                INCLUDING COSTS FOR MATERIAL AND TRAVEL                                      Fixed Fee:          $ 12,411.50

                                                                                             CPFF:               $219,138.00

                NOUN: CONTRACTOR SHALL FURNISH ALL THE SUPPLIES

                AND SERVICES TO ACCOMPLISH THE TASK SPECIFIED IN

                SECTION C "SCOPE OF WORK", AND AS AMENDED.

                LEVEL OF EFFORT: 4,792 HOURS (OPTION TIME PERIOD)

                06 OCTOBER 2004 - 17 SEPTEMBER 2005

                49 TO 60 MONTHS AFTER ORIGINAL AWARD

                REFERENCE CONTRACT CLAUSE H-18

                PRIOR M88 OPTION HOURS REMAINING          22,984

                OPTION HOURS THIS ACTION                  (4,792)

                TOTAL M88 OPTION HOURS REMAINING          18,192

                Modification P00028:                ___________________

                4,792 HOURS  X  $45.73                  $219,138.00

                TOTAL ESTIMATED COST                    $206,727.50

                FIXED FEE                               $ 12,411.50

                TOTAL COST                              $219,138.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            17-SEP-2005

                            $       219,138.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0003AE  P136L0522T             AY       1        $               0.00  $         219,138.00            $         219,138.00

        31203700016                   3ZCRFV

        A13P30161C2T

                                                                           _________________

                                                         NET CHANGE    $         219,138.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AY        21   32033000031C1C05P31203731E9  S2011336L052          W56HZV           $         219,138.00                                                                                                          __________________

                                                                                          NET CHANGE    $         219,138.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       7,566,201.42              $         219,138.00              $       7,785,339.42

  5 6

DAAE07-00-C-M021 P00028

Z SYSTEMS CORP.



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H-16 Option, BRADLEY FIGHTING VEHICLE SYSTEM (BFVS) AND COMBAT SYSTEMS LOGISTICS DIVISION

Pursuant to FAR 52.217-7, the Government shall have the unilateral right to increase the level of System Technical Support for Total

Package Fielding under CLIN 0001 by up to 118,000 hours, at the estimated cost per hour to include fixed fee as established in paragraph

B-2-1.  The Contracting Officer may exercise the options set forth in this paragraph by giving written notice to the Contractor any time

after Contract award through the sixtieth month after award.  The performance there under to commence immediately upon the issuance of

Work Directives corresponding to the increased hours. The CPFF hourly rate established in paragraph B-2-1 for that specific time period

shall apply. The option may be exercised in any increment over the time period listed in paragraph B-2-1, but the total hours added to

the Contract under the option will not exceed 118,000 hours.

By exercising any portion of the option increment of 118,000 hours, the Government will unilaterally extend the period of performance

under CLIN 0001 to allow completion of this effort.  The individual Work Directive will also reflect this extension.  Any options

exercised during the effective period of this contract and not completed within that time period, shall be completed by the contractor

within the time specified in the work directive.  The contract shall govern the Contractor's and the Government's rights and obligations

with respect to that option to the same extent as if the option were completed during the contract's effective period; provided that the

Contractor's performance shall not exceed 12 months after the option is exercised.

The number of option hours exercised is 2,442.  The number of option hours remaining for exercise is 31,304 hours. The number of hours

exercised to date is 86,696 (Modification P00026).

H-17 Option, M113, M9ACE, PM BRIDGING

Pursuant to FAR 52.217-7, the Government shall have the unilateral right to increase the level of System Technical Support for Total

Package Fielding under CLIN 0002 by up to 102,000 hours, at the estimated cost per hour to include fixed fee as established in paragraph

B-3-1.  The Contracting Officer may exercise the options set forth in this paragraph by giving written notice to the Contractor any time

after Contract award through the sixtieth month after award.  The performance there under to commence immediately upon the issuance of

Work Directives corresponding to the increased hours. The CPFF hourly rate established in paragraph B-3-1 for that specific time period

shall apply.  The option may be exercised in any increment over the time period listed in paragraph B-3-1, but the total hours added to

the Contract under the option will not exceed 102,000 hours.

By exercising any portion of the option increment of 102,000 hours, the Government will unilaterally extend the period of performance

under CLIN 0002 to allow completion of this effort.  The individual Work Directive will also reflect this extension.    Any options

exercised during the effective period of this contract and not completed within that time period, shall be completed by the contractor

within the time specified in the work directive.  The contract shall govern the Contractor's and the Government's rights and obligations

with respect to that option to the same extent as if the option were completed during the contract's effective period; provided that the

Contractor's performance shall not exceed 12 months after the option is exercised.

The number of option hours exercised for this modification is 8,180.  The number of option hours remaining for exercise is 49,080 hours.

The number of hours exercised to date is 52,920. (Modification P00024).

H-18 Option, HERCULES (M88A2)

Pursuant to FAR 52.217-7, the Government shall have the unilateral right to increase the level of System Technical Support for Total

Package Fielding under CLIN 0003 by up to 36,000 hours, at the estimated cost per hour to include fixed fee as established in paragraph

B-4-1. The Contracting Officer may exercise the options set forth in this paragraph by giving written notice to the Contractor any time

after Contract award through the sixtieth month after award.  The performance there under to commence immediately upon the issuance of

Work Directives corresponding to the increased hours.  The CPFF hourly rate established in paragraph B-4-1 for that specific time period

shall apply. The option may be exercised in any increment over the time period listed in paragraph B-4-1, but the total hours added to

the Contract under the option will not exceed 36,000 hours.

By exercising any portion of the option increment of 36,000 hours, the Government will unilaterally extend the period of performance

under CLIN 0003 to allow completion of this effort.  The individual Work Directive will also reflect this extension.   Any options

exercised during the effective period of this contract and not completed within that time period, shall be completed by the contractor

within the time specified in the work directive.  The contract shall govern the Contractor's and the Government's rights and obligations

with respect to that option to the same extent as if the option were completed during the contract's effective period; provided that the

Contractor's performance shall not exceed 12 months after the option is exercised.

The number of option hours exercised is 4,792.  The number of option hours remaining for exercise is 18,192 hours. The number of hours

exercised to date is 17,808 (Modification P00028).

                                               *** END OF NARRATIVE H 001 ***
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